

## **MISCELLANEOUS - EIGHT COURTYARDS CONTRACT**

The board of directors (the "Board") of KSH Holdings Limited (the "Company") refers to the previous news release made on 27 June 2011 (the "Previous News Release") in relation to the contract win from Yishun Gold Pte. Ltd, (the "Employer") for the construction of the Eight Courtyards (the "Project").

The Board wishes to inform that the commencement dates of the Project have been revised with a notification by the Employer. With the revision, the "Temporary Site Office and Temporary Buildings Works" ("Phase 1") and "Alteration and Additional Works to the Existing Temporary Showflat and Sales Office" ("Phase 2") have commenced on 5 September 2011 and 7 September 2011 respectively with completion by 1 December 2011. The commencement date for the Main Contract Works remains as 1 December 2011, with completion by 1 May 2014 as per the previous news release.

The revision of the commencement dates is not expected to have a material impact on the Group's net tangible assets or earnings per share for the financial year ending 31 March 2012.

By Order of the Board

Choo Chee Onn
Executive Chairman and Managing Director
8 September 2011